



Note & Key

**Haverhill Phasing Plan Key (Lettering)**

- A- Phase 1A
- B- Phase 1B
- C- Phase 2A
- D- Phase 2B
- E- Phase 3A
- F- Phase 6
- G- Phase 3B
- H- Phase 5A
- I- Phase 5C
- J- Phase 5B/Landscaping
- K- Phase 4B
- L- Phase 4A

**Haverhill Phasing Plan Key (Numbering)**

- 1 - SUDs / POS to be delivered with Developable Area A & B, serving Developable Areas A & B as well as the Relief Road
- 2 - Relief Road Landscaping to be delivered as the Relief Road progresses through from East to West
- 3 - Sports Pitches to be delivered with Developable Area C & D. In line with 80% occupation of areas; A, B, C & D.
- 4 - Linear Park to be delivered alongside Sports Pitches (3)
- 5 - Landscaping to be delivered with Developable Area C
- 6 - Landscaping to be delivered with Developable Area D
- 7 - Allotments as part of the Infrastructure Application. To be delivered along with completion of Developable Area D
- 8 - SUDs / POS to be delivered along with Developable Areas C & D acting as the surface water drainage system for these areas
- 9 - SUDs feature to be delivered along with progression of Relief Road. Used for highway surface water drainage

- 10 - Infrastructure Landscaping to be delivered along with SUDs feature (9)
- 11 - POS / NEAP / Linear Park to be delivered alongside Developable Area E. Full NEAP Spec to be agreed with LPA at detailed design stage of Developable Area E
- 12 - SUDs feature to be delivered with Developable Areas E & F for parcel surface water drainage
- 13 - POS / LEAP / Community Orchard to be delivered with Developable Area F. Full LEAP Spec to be agreed with LPA at detailed design stage of Developable Area F
- 14 - Linear Park to be delivered alongside POS / LEAP / Community Orchard (13)
- 15 - Foul Water Pumping Station to be delivered alongside Developable Areas C & D. The Pumping Station will serve Developable Areas; C, D, E, F, G, H, I, J, K & L
- 16 - Infrastructure Landscaping to be delivered alongside Developable Area G
- 17 - Linear Park & Infrastructure Landscaping to be delivered alongside Developable Area G

- 18 - School and Community Facilities. After 100<sup>th</sup> Residential Completion the County Council then has a period of 5 years to serve notice on the landowner for the transfer of the School Site
- 19 - Footpath and Landscaping to be delivered alongside Developable Area H
- 20 - Footpath and Landscaping to be delivered alongside Developable Areas I & J
- 21 - SUDs / POS to be delivered with Developable Area J acting as the surface water drainage system for this area
- 22 - Infrastructure Landscaping to be delivered after the construction of SUDs feature (21) and alongside Developable Areas I & J
- 23 - SUDs / POS to be delivered with Developable Area K acting as the surface water drainage system for this area
- 24 - Landscaping to be delivered with Developable Area J
- 25 - Infrastructure Landscaping to be delivered alongside Developable Area L

Rev	Description	By	Date

Persimmon Homes Ltd.  
Persimmon House  
Orion Court, Orion Avenue  
Great Blakenham  
Suffolk IP6 0LW  
Tel 01473 927400

Site Name:  
**North West Haverhill**

Drawing:  
**Haverhill Infrastructure Phasing Plan**

AP-  
H-

Scale@A1: 1:2500	Date: 21.07.20
Drawn By: BS	Checked By: SB
Drawing No: <b>039-E-SK25</b>	Rev: -