



Note & Key

Haverhill Phasing Plan Key Lettering (Area in Hectares)

- A- Phase 1A (2.080)
- B- Phase 1B (2.571)
- C- Phase 2A (0.902)
- D- Phase 2B (2.648)
- E- Phase 3A+LC (1.542)
- F- Phase 6 (2.127)
- G- Phase 3B (2.442)
- H- Phase 5A (1.314)
- I- Phase 5C (0.705)
- J- Phase 5B (1.344)
- K- Phase 4B (1.543)
- L- Phase 4A (2.115)

Haverhill Phasing Plan Key Numbering (Area in Hectares)

- 1 - SUDs / POS to be delivered with Developable Area A & B, serving Developable Areas A & B as well as the Relief Road
- 2 - Relief Road Landscaping to be delivered as the Relief Road progresses through from East to West
- 3 - Sports Pitches to be delivered with Developable Area C & D. In line with 80% occupation of areas; A, B, C & D. **(0.900 Hectares)**
- 4 - Linear Park to be delivered alongside Sports Pitches (3)
- 5 - Landscaping to be delivered with Developable Area C
- 6 - Landscaping to be delivered with Developable Area D
- 7 - Allotments as part of the Infrastructure Application. To be delivered along with completion of Developable Area D
- 8 - SUDs / POS to be delivered along with Developable Areas C & D acting as the surface water drainage system for these areas
- 9 - SUDs feature to be delivered along with progression of Relief Road. Used for highway surface water drainage

- 10 - Infrastructure Landscaping to be delivered along with SUDs feature (9)
- 11 - POS / NEAP / Linear Park to be delivered alongside Developable Area E. Full NEAP Spec to be agreed with LPA at detailed design stage of Developable Area E **(0.904 Hectares)**
- 12 - SUDs feature to be delivered with Developable Areas E & F for parcel surface water drainage
- 13 - POS / LEAP / Community Orchard to be delivered with Developable Area F. Full LEAP Spec to be agreed with LPA at detailed design stage of Developable Area F **(1.392 Hectares)**
- 14 - Linear Park to be delivered alongside POS / LEAP / Community Orchard (13)
- 15 - Foul Water Pumping Station to be delivered alongside Developable Areas C & D. The Pumping Station will serve Developable Areas; C, D, E, F, G, H, I, J, K & L
- 16 - Infrastructure Landscaping to be delivered alongside Developable Area G
- 17 - Linear Park & Infrastructure Landscaping to be delivered alongside Developable Area G

- 18 - School and Community Facilities. After 100th Residential Completion the County Council then has a period of 5 years to serve notice on the landowner for the transfer of the School Site **(2.500 Hectares)**
- 19 - Footpath and Landscaping to be delivered alongside Developable Area H
- 20 - Footpath and Landscaping to be delivered alongside Developable Areas I & J
- 21 - SUDs / POS to be delivered with Developable Area J acting as the surface water drainage system for this area
- 22 - Infrastructure Landscaping to be delivered after the construction of SUDs feature (21) and alongside Developable Areas I & J
- 23 - POS to be delivered with Developable Area K spec to be agreed with the LPA at detailed design stage of developable area K **(0.509 Hectares)**
- 24 - Landscaping to be delivered with Developable Area J
- 25 - Infrastructure Landscaping to be delivered alongside Developable Area L

Rev	Description	By	Date
A	Updated to reflect new boundaries and updated basin arrangements	BS	03.07.21

Persimmon Homes Ltd.
Persimmon House
Orion Court, Orion Avenue
Great Blakenham
Suffolk IP6 0LW
Tel 01473 927400

Site Name:
Haverhill Infrastructure Haverhill Suffolk

Drawing:
Infrastructure Road Phasing Plan

Scale@A1: 1:2500	Date: 04.02.21
Drawn By: BS	Checked By: SB
Drawing No: 039-E-SK25	Rev: A